
ID Task Name Duration Start Finish Predecessors Constraint WB$ Resource Names
2594 ONLINE SYSTEM 148 w 9/19/97 9/20/00 As Soon As Possible
2595 Online Management 145.6 w 9/19/97 9/1/00 Start No Earlier Than PhysF150,PhysU150[0.2],Fuess,Slattery[0.2]
2596 1.5.1 Online Equipment 145.6 w 9/19/97 9/4/00 As Soon As Possible CProf150,ETF150[0.1],Fitzmaurice,Cantal[0.1]
2632 DAQ Components Operational 0 w 9/1/99 9/1/99 Start No Earlier Than
2633 Integration Activities - Single Detector / Single Stream 9.4 w 9/1/99 11/5/99 As Soon As Possible
2634 Controls Activities 9.4 w 9/1/99 11/5/99 2632 As Soon As Possible PhysF150[2],CProf150[4],PhysU150[0.5],Bartlett,Jonckheere[0.25],Zhang[0.75],Savage,Krzywdzinski,Simmons,Sirotenko,Gilmartin[0.5]
2635 Trigger Integration 9.4 w 9/1/99 11/5/99 2632 As Soon As Possible PhysU150[0.25],Watts[0.25]
2636 Configuration and Run Control 9.4 w 9/1/99 11/5/99 2632 As Soon As Possible PhysU150[0.25],Snyder[0.25]
2637 Event Data Path 9.4 w 9/1/99 11/5/99 2632 As Soon As Possible CProf150[1.5],Genser,Guglielmo[0.2],Litmaath[0.1],Moore_C[0.2]
2638 DAQ Monitoring 9.4 w 9/1/99 11/5/99 2632 As Soon As Possible PhysF150[0.5],Yasuda[0.5]
2639 Event Monitoring 9.4 w 9/1/99 11/5/99 2632 As Soon As Possible PhysF150,PhysU150,Yu[0.2],UnknownPhysU150[1.8]
2640 Calibration Activities 9.4 w 9/1/99 11/5/99 2632 As Soon As Possible PhysF150[0.5],PhysU150,Yasuda[0.5],Bertram[0.1],UnknownPhysU150[0.9]
2641 Expert Mode - Integrated DAQ 0 w 11/19/99 11/19/99 2633 As Soon As Possible
2642 Integration Activities - Multi Detector / Multi Stream 12.4 w 11/19/99 3/1/00 As Soon As Possible
2643 Controls Activities 12.4 w 11/19/99 3/1/00 2641 As Soon As Possible PhysF150[2],CProf150[4],PhysU150[0.5],Bartlett,Jonckheere[0.25],Zhang[0.75],Savage,Krzywdzinski,Simmons,Sirotenko,Gilmartin[0.5]
2644 Trigger Integration 12.4 w 11/19/99 3/1/00 2641 As Soon As Possible PhysU150[0.25],Watts[0.25]
2645 Configuration and Run Control 12.4 w 11/19/99 3/1/00 2641 As Soon As Possible PhysU150[0.25],Snyder[0.25]
2646 Event Data Path 12.4 w 11/19/99 3/1/00 2641 As Soon As Possible CProf150[1.5],Genser,Guglielmo[0.2],Litmaath[0.1],Moore_C[0.2]
2647 DAQ Monitoring 12.4 w 11/19/99 3/1/00 2641 As Soon As Possible PhysF150[0.5],Yasuda[0.5]
2648 Event Monitoring 12.4 w 11/19/99 3/1/00 2641 As Soon As Possible PhysF150,PhysU150[2],Yu[0.1],UnknownPhysU150[2],UnknownPhysF150[0.9]
2649 Calibration Activities 12.4 w 11/19/99 3/1/00 2641 As Soon As Possible PhysF150[0.5],PhysU150[2],Yasuda[0.5],Bertram[0.1],UnknownPhysU150[1.9]
2650 User Mode - Integrated DAQ 0 w 3/1/00 3/1/00 2642 As Soon As Possible
2651 DAQ Startup Activities 2.4 w 3/2/00 3/17/00 As Soon As Possible
2652 Controls Activities 2.4 w 3/2/00 3/17/00 2650 As Soon As Possible PhysF150[2],CProf150[4],PhysU150[0.5],Bartlett,Jonckheere[0.25],Zhang[0.75],Savage,Krzywdzinski,Simmons,Sirotenko,Gilmartin[0.5]
2653 Trigger Integration 2.4 w 3/2/00 3/17/00 2650 As Soon As Possible PhysU150[0.25],Watts[0.25]
2654 Configuration and Run Control 2.4 w 3/2/00 3/17/00 2650 As Soon As Possible PhysU150[0.25],Snyder[0.25]
2655 Event Data Path 2.4 w 3/2/00 3/17/00 2650 As Soon As Possible CProf150[1.5],Genser,Guglielmo[0.2],Litmaath[0.1],Moore_C[0.2]
2656 DAQ Monitoring 2.4 w 3/2/00 3/17/00 2650 As Soon As Possible PhysF150[0.5],Yasuda[0.5]
2657 Event Monitoring 2.4 w 3/2/00 3/17/00 2650 As Soon As Possible PhysF150,PhysU150[2],Yu[0.1],UnknownPhysF150[0.9],UnknownPhysU150[2]
2658 Calibration Activities 2.4 w 3/2/00 3/17/00 2650 As Soon As Possible PhysF150[0.5],PhysU150[2],Yasuda[0.5],Bertram[0.1],UnknownPhysU150[1.9]
2659 Steady DAQ Running 0 w 3/17/00 3/17/00 2651 As Soon As Possible
2660 Performance Tuning 13 w 3/1/00 5/31/00 As Soon As Possible
2661 Hardware Reconfigurations 13 w 3/1/00 5/31/00 2624 As Soon As Possible CProf150,ETF150[0.1],Fitzmaurice,Cantal[0.1]
2662 Software Upgrades 8 w 3/20/00 5/12/00 2659 As Soon As Possible CProf150[0.25],Genser[0.25]
2663 Full DAQ Rate Achieved 0 w 5/31/00 5/31/00 2660 As Soon As Possible
2664 Commissioning Activities 26 w 3/20/00 9/20/00 As Soon As Possible
2665 Controls Activities 26 w 3/20/00 9/20/00 2659 As Soon As Possible PhysF150[2],CProf150[3],PhysU150[2],Bartlett,Jonckheere[0.25],Zhang[0.75],Savage,Krzywdzinski,Sirotenko,Gilmartin[0.5],UnknownPhysU150[1.5]
2666 Event Monitoring 26 w 3/20/00 9/20/00 2659 As Soon As Possible PhysF150,PhysU150[4],Yu[0.1],UnknownPhysF150[0.9],UnknownPhysU150[4]
2667 Calibration Activities 26 w 3/20/00 9/20/00 2659 As Soon As Possible PhysF150[0.5],PhysU150[4],Yasuda[0.5],UnknownPhysU150[4]
2668 DAQ Path Upgrades 26 w 3/20/00 9/20/00 2659 As Soon As Possible PhysU150[0.25],CProf150[0.75],Snyder[0.25],Genser[0.5],Guglielmo[0.25]
2669 Accelerator Operations 26 w 3/20/00 9/20/00 As Soon As Possible
2670 Accelerator interface 26 w 3/20/00 9/20/00 2659 As Soon As Possible PhysU150,Begel
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